

1/16/59
1/16/59

16 January 1959

MEMORANDUM FOR THE RECORD

SUBJECT: Conference at NRL re Project Checker

1. On 12 January and 14 January 1959 I visited [redacted] for 25X1
 NRL, with regards to problems encountered with the [redacted] for 25X1
 use in project Checker. Also present was [redacted] 25X1
 and present part time was [redacted] 25X1

2. Stability of the [redacted] has been a problem. This 25X1
 vehicle in its present form has a natural frequency which develops
 under wind loads, as well as other conditions, and this vibration in
 the area of 5 to 7 cycles per second interferes with the sensitive
 response of the sensing head. Preliminary tests indicate that efforts
 should be made toward stiffening of the [redacted] in an attempt to 25X1
 increase the natural frequency and to lower the amplitude to the point
 where this interference is not critical.

3. It is not known whether or not this can be done, but certainly 25X1
 modification to the present unit will reduce interference. [redacted]
 [redacted] suggested, and I concurred, that he attempt to make the legs of 25X1
 the [redacted] more rigid and stiffen up other components as he could. 25X1
 He will then take the unit to E. G. & G. where they will install the
 sensing head and conduct field tests to determine the degree of inter-
 ference remaining. He expects to deliver the unit to E. G. & G. by
 the end of the month.

4. With the concurrence of [redacted] I told both [redacted] and 25X1
 [redacted] that the maximum angle of operation from vertical could be reduced 25X1
 from 45° to 35°. This will eliminate additional development by E. G. & G.
 towards improving the operation of the directional compass in the sensing
 head.

5. [redacted] seemed anxious to arrange a meeting with [redacted] 25X1
 to iron out problems concerning the electronic components. I suggested 25X1
 he contact [redacted] direct on this matter.

[redacted]

cc: [redacted] 25X1

DD/P/TSS/ED [redacted] :mt 25X1
 [redacted] 25X1

[redacted]